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AAG  Wet Residues
1AW3206255 FY00 Wet Repack Operations 95 22MAY00 19OCT00

1AW3206355 FY01 Wet Repack Operations 263 20OCT00 17DEC01

1AW3206455 FY02 Wet Repack Operations 90 18DEC01 08MAY02

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07
Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

© Primavera Systems, Inc.

Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 14:34

CPBB ROCKY FLATS
CLOSURE PROJECT BASELINE

Cost Account Critical Path

Sheet 1 of 1

KAISER-HILL


